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SUMMARY

The Spent Nuclear Fuels (SNF) mission consists of the Spent Nuclear Fuel Project WBS
1.3.1.1 (Project Baseline Summary [PBS] WMO01) and the follow on, autonomous Canister
Storage Building (CSB) Operations Project WBS 1.3.2.1 (PBS WMO02). The existing SNF
Project contractor organization is the caretaker of PBS WMO02, though the work scope is
not part of the SNF Project. There is no funding for PBS WMO02 in FY 1998.

Construction of the CSB is 83 percent complete compared to 86 percent planned.
Schedule delays have resulted from the new Multi-Canister Overpack (MCO) sealing
strategy.

Construction of the Cold Vacuum Drying (CVD) Facility is 48 percent complete compared
to 57 percent planned. The difference (about four weeks) is due to delays of CVD wall
panel erection due to a safety analysis hold. The safety analysis hold has since been
lifted.

The MCO basket fabrication was placed on hold for a second time due to deficiencies in
the fabricators quality assurance practices. Redesign of the MCOs was initiated to
improve the strength to accommodate potentially higher internal pressures.

The remaining three MCO transport casks are on track to be delivered in April 1988,
several months ahead of schedule. The first CVD vacuum processing skid is ready for
delivery to the site.

The State of Washington Department of Health (WDOH) approved the K West Basin Air
Sparge System Notice of Construction (NOC) permit. The NOC for the 200 Area Interim
Storage Area (ISA) was submitted to RL on schedule.

Fiscal year to date milestone performance (EA, DOE-HQ, Field Office, and RL) shows that

one milestone was completed on or ahead of schedule; there are two overdue milestones;
and seven milestones forecast late.

ACCOMPLISHMENTS

. CSB construction is 83 percent complete.

. CVD facility is 48 percent complete.

. WDOH approved K West Basin Air Sparge System NOC Permit.
. Initiated MCO redesign to improve strength.

. First CVD vacuum processing skid readied for delivery to site.
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COST PERFORMANCE ($M):

BCWP ACWP VARIANCE
Spent Nuclear Fuels $60.8 $64.5 ($3.7)

The $3.7 million (6 percent) unfavorable cost variance is due to a combination of the
sealed MCO strategy advanced work authorization, CVD design development, basin crane
overruns, and basins operation and maintenance overruns.

SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE
Spent Nuclear Fuels $60.8 $74.9 ($14.2)

The $14.2 million (19 percent) unfavorable schedule variance is due to the construction
holds at K Basin and the CVD wall panel erection. These holds were released in
February. An additional hold on MCO procurement activities is still in effect awaiting the
resolution of the MCO Sealing Strategy BCR. All variances are off the critical path and are
recoverable.

ISSUES

1) Issue/lmpact: Projected FY 1998 cost growth. Project schedule for K Basin fuel
removal is threatened.

Strategy/Status: a) Manage projected costs to achieve reductions; b) pursue
funding sources; c) evaluate schedule alternatives. Potential schedule impacts
have been identified; reprogramming/funding source alternatives are being
reviewed within PHMC scope; Tri-Party Agreement milestones proposed, which
reflect uncertainties and impacts.

2) Issue/Impact: Discovery of Aluminum Hydroxide on K Basin Fuel. Potential re-
design of Fuel Retrieval System (FRS) if the additional water content cannot be
accommodated.

Strategy/Status: a) Develop analytical model to define impacts; b) perform cleaning
tests; and c) by August 1998, determine whether cleaning of fuel elements is
required. Defining analytical and test requirements; RL approved advanced work
authorization for new scope.
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COST VARIANCE ANALYSIS

WBS/PBS COST VARIANCE: ($3.7M)
Spent Nuclear Fuel Description and Cause: The six percent Impact: Project schedule for K Basin fuel
1.3.1.1/WMO01 unfavorable variance is due to the MCO removal is threatened.

strategy advanced work authorization, CVD
design development, basin crane overruns, and | Corrective Action: Manage project costs to
Basin Operations & Maintenance cost overruns. | achieve reductions, pursue funding sources,
evaluate schedule alternatives.

H:111-1
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SCHEDULE VARIANCE ANALYSIS

WBS/PBS SCHEDULE VARIANCE: ($ 14.2M)
Spent Nuclear Fuel Description and Cause: The 19 percent Impact: K Basin sub-projects are behind
1.3.1.1/WMO01 unfavorable schedule variance is due to placing | schedule to the current baseline. However, no
K Basins construction starts on hold due to the | project impact is expected. MCO sealing
NOC permit and baseline work scope being strategy impact is under evaluation.

stopped due to the MCO Sealing Strategy.
Corrective Action: A baseline change request

to address the MCO sealing strategy is in the
RL review process and K Basin and CVD
construction holds have been released. All
variances are off the critical path and
recoverable.

H: V-1
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MILESTONE EXCEPTION REPORT

Number/ Forecast
WBS Level Milestone Title Baseline Date Completion Date
OVERDUE - 2
S08-97-006 RL Complete Definitive Design for the Cold Vacuum Drying System  1/12/96 Complete
1.3.1.1
Cause: Completed on schedule. The central milestone module was not updated in time to reflect completion
in the February report.
Impact: None.

Corrective Action:

S02-01-210 RL

1.3.1.1

Cause:
Impact:

Corrective Action:

FORECAST LATE -7

S04-97-355 HQ

1.3.1.1

Cause:

Impact:

CMM will be updated and on schedule completion will be reflected in the milestone statistics.

Issue DOE Approved K Basin Transition Criteria - EPA 12/30/97 Proposed
Deletion

Milestone is proposed to be deleted with transfer of PBS TP09 to WMOL.

None.

A baseline change request to transfer the transition work scope to the

SNF project per the DOE Memorandum of Understanding will be

developed.

Complete KW FRS Construction 7/16/98 9/3/98

Due to concerns regarding technical content and format of Safety Analysis Documents (SAD) it is
necessary to revise the content and format of the SAD for FRS, Integrated Water Treatment System
(IWTS), and Cask Loadout System (CLS) to comply with RL requirements.

The time required to prepare the criteria documents and rework/reformat of the existing SAD, which
were completed for FRS and IWTS, will delay the Critical Decision 3B authorization, which are
required before installation work can proceed in the KW Basin.

H: VI-1
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MILESTONE EXCEPTION REPORT

Number/
WBS

Level

Forecast
Milestone Title Baseline Date Completion Date

Corrective Action: SAD preparation proceeded on an alternative approach consisting of submitting limited safety

S05-98-010 FO

1.3.1.1

Cause:

Impact:

Corrective Action:

S08-98-040 FO

1.3.1.1

Cause:

Impact:

Corrective Action:

S03-98-611 RL

1.3.1.1

Cause:

Impact:

analysis documents.
Complete FAB and delivery first shipment of MCOs 5/21/98 7/31/98

Due to the elimination of the CSB tube inerting features, an engineering change notice (ECN) has
been initiated to modify the design of the MCO that will accommodate improved non-destructive
examination (NDE) technology for the welded cover cap.

One month delay in the initiation of Oregon Iron Works (OIW) fabrication activities. Additionally,
delays due to ECN approval. An additional two week delay in fabrication startup at OIW is
anticipated.

Supplemental resources for parallel processing and approval of the ECN has been pursued.

CVD design validation complete 6/15/98 7/01/98

This milestone is tied to the Grant Contract, which was on hold due to safety significant decision and
redesign of the HVAC design.

This delay caused a negative 13-day float to the fuel removal milestone.

Replan and deletion of duplication of work in the Grant construction, CVD working and startup detail
schedules have been implemented. Successfully brought the CVD project back to zero days total
float.

SAR K Basin submittal 8/4/98 9/17/98

The delay is caused by extensive comments on the process system.

Design activities were delayed approximately two months while the architect/engineer performed a

H: VI-2
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MILESTONE EXCEPTION REPORT

Number/
WBS

Level

Forecast
Completion Date

Milestone Title Baseline Date

Corrective Action:

S05-98-004 RL
1.3.1.1
Cause:

Impact:

Corrective Action:

S07-97-054 RL
1.3.1.1
Cause:

Impact:

Corrective Action:

S07-97-053 RL
1.3.1.1
Cause:

Impact:

Corrective Action:

compliance check on existing designs.

Re-design efforts are being undertaken and delivery dates will be revised.
MCO available to operations 6/4/98 8/13/98
Due to the elimination of the CSB tube inerting features, an ECN has been initiated to modify the
design of the MCO that will accommodate improved NDE (Non Destructive Examination)techniques
for the welded cover cap.

The delay stems from the time required to revise the MCO design per the ECN.

None. The revised date is within the project schedule . This change is part of the MCO Sealing
Baseline Change Request.
SAR CSB final submittal 5/29/98 8/14/98
The project technical baseline was changed from a pressure management basis to a sealed MCO
basis with the approval of the urgent BCR.

The technical inputs to the SAR were delayed, thus moving out the completion of the preparation.
Approved forecast date per urgent BCR.
Receive approval of CSB SAR by RL 9/1/98 11/16/98
The project technical baseline was changed from a pressure management basis to a sealed MCO
basis with the approval of the emergency BCR.

The technical inputs to the SAR were delayed, thus moving out the completion of the preparation.
Approved forecast date per emergency BCR.

H: VI-3
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